

RFP Detailed Report

Generated on June 14, 2025 at 10:39 PM

RFP Number	Project Name	Due Date	Status	Days Until Due
RFP-2025-004	Rag & Bone @ MG Westside - B	Jun 19, 2025	In Progress	5 days
RFP-2025-003	T-Bones and More @ MG Westside - A	Jun 19, 2025	Received	5 days
RFP-2025-002	Phoebe's Clinic @ MG Westside - B	Jun 16, 2025	In Progress	2 days
RFP-2025-001	Bridge Test 1 @ MG Westside - A	Jun 17, 2025	Completed	—

This report contains 4 RFPs. For detailed information, please refer to the RFP management system.